
FY2013
JOLIET AAP

Installation Action Plan

Printed 09 September 2013



Table of Contents

Statement Of Purpose..................................................................................................................................

Acronyms.......................................................................................................................................................

Installation Information................................................................................................................................

Cleanup Program Summary.........................................................................................................................

5-Year / Periodic Review Summary.............................................................................................................

Land Use Control (LUC) Summary..............................................................................................................

Parcel Summary............................................................................................................................................

Installation Restoration Program................................................................................................................

Installation Restoration Program Site Descriptions..................................................................................

IRP Site Closeout (No Further Action) Summary.......................................................................................

Installation Restoration Program Schedule...............................................................................................

Military Munitions Response Program........................................................................................................

IRP Summary.............................................................................................................................................
IRP Contamination Assessment..............................................................................................................
IRP Previous Studies................................................................................................................................

JAAP-011 M11 LANDFILL........................................................................................................................
JAAP-013 M13 GRAVEL/EXCAVATION PITS..........................................................................................
JAAP-0L3 DEMO AREA............................................................................................................................
JAAP-GWM INSTALLATION-WIDE LTM.................................................................................................
PBC at Joliet PBC......................................................................................................................................

Installation Restoration Program Milestones.........................................................................................
Installation Restoration Program Schedule Chart..................................................................................

MMRP Summary........................................................................................................................................
MMRP Contamination Assessment.........................................................................................................
MMRP Previous Studies...........................................................................................................................

13
15
16

20
21
22
24
25

29
32

34
35
36

1

2

4

6

7

9

11

12

19

26

29

33



Table of Contents

Military Munitions Response Program Site Descriptions.........................................................................

MMRP Site Closeout (No Further Action) Summary..................................................................................

Military Munitions Response Program Schedule.......................................................................................

Community Involvement..............................................................................................................................

JAAP-001-R-01 DEMOLITION AREA (L3)..............................................................................................
JAAP-001-R-02 L2-L3 Extended Buffer................................................................................................
JAAP-001-R-03 Capped L3 Area............................................................................................................
JAAP-002-R-01 EXPLOSIVE BURNING GROUND 1 (L2).....................................................................
JAAP-004-R-01 FORMER BURNING AREA (L34).................................................................................

Military Munitions Response Program Milestones.................................................................................
Military Munitions Response Program Schedule Chart.........................................................................

38
39
40
41
42

44
45

37

43

44

46



Final JOLIET AAP Installation Action Plan - 1

Statement of Purpose

The purpose of the Installation Action Plan (IAP) is to outline the total multiyear cleanup program for an installation. The plan 
identifies environmental cleanup requirements at each site or area of concern (AOC), and proposes a comprehensive, 
installation-wide approach, along with the costs and schedules associated with conducting investigations and taking the 
necessary remedial actions (RA). 



In an effort to coordinate planning information between the US Army Environmental Command (USAEC), the Joliet Army 
Ammunition Plant (JOAAP), the Base Realignment and Closure (BRAC) Division, the executing agencies, regulatory agencies, 
and the public, an IAP was completed. The IAP is used to track requirements, schedules, and budgets for all major Army 
installation cleanup programs.



All site-specific funding and schedule information has been prepared according to projected overall Army funding levels and is, 
therefore, subject to change.
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Acronyms

AEDB-R

AOC

BRAC

CA

CERCLA

CTT

cy

DD

DERP

DNT

EE/CA

ER,A

FFA

FRA

FS

FY

GMZ

HRS

HTRW

IAP

IC

ID

IEPA

IL

IR

IRA

IRP

JAAP

JADA

JOAAP

K

LAP

LTM

LUC

MDAS

MEC

mm

MMRP

MNA

MOA

MPPEH

MR

MRSPP

N/A

NCP

Army Environmental Database - Restoration

Area of concern

Base Realignment and Closure

Corrective Action

Comprehensive Environmental Response, Compensation and Liability Act of 1980

Closed, Transferring, and Transferred

cubic yard

Decision Document

Defense Environmental Restoration Program

Dinitrotoluene

Engineering Evaluation/Cost Analysis

Environmental Restoration, Army

Federal Facilities Agreement

Final Remedial Action

Feasibility Study

Fiscal Year

Groundwater Management Zone

Hazard Ranking System

Hazardous, Toxic, and Radiological Waste

Installation Action Plan

Institutional Control

Identification

Illinois Environmental Protection Agency

Illinois

Installation Restoration

Interim Remedial Action

Installation Restoration Program

Joliet Army Ammunition Plant (AEDB-R designation)

Joliet Arsenal Development Authority

Joliet Army Ammunition Plant

thousand

Load, Assemble, and Pack

Long-Term Management

Land Use Controls

Munitions Debris and Scap

Munitions and Explosives of Concern

millimeter

Military Munitions Response Program

Monitored Natural Attenuation

Memorandum of Agreement

Material Presenting Potential Explosive Hazard

Munitions Response

Military Response Site Prioritization Protocol

Not Applicable

National Oil & Hazardous Substances Pollution Contingency Plan
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Acronyms

NFA

NPL

OB

OD

ORSC

OU

PA

PBA

PBC

PCB

RA

RA(C)

RAB

RC

RCRA

RD

RDX

RG

RI

RIP

ROD

RRSE

SI

SRU

SVOC

TAPP

TBD

Tetryl

TNT

TRC

USACE

USAEC

USDA

USEPA

UXO

VA

VOC

WCLF

No Further Action

National Priorities List

Open Burning

Open Detonation

Ordnance Removal and Site Characterization

Operable Unit

Preliminary Assessment

Performance-Based Acquisition

Performance-Based Contract

Polychlorinated Biphenyl

Remedial Action

Remedial Action (Construction)

Restoration Advisory Board

Response Complete

Resource Conservation and Recovery Act

Remedial Design

Cyclotrimethylenetrinitramine

Remediation Goals

Remedial Investigation

Remedy-in-Place

Record of Decision

Relative Risk Site Evaluation

Site Inspection

Soil Remediation Unit

Semi-Volatile Organic Compound

Technical Assistance for Public Participation

To Be Determined

Trinitrophenylmethylnitramine

Trinitrotoluene

Technical Review Committee

US Army Corps of Engineers

US Army Environmental Command

US Department of Agriculture

US Environmental Protection Agency

Unexploded Ordnance

Veterans' Affairs

Volatile Organic Compound

Will County Landfill
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Installation Locale

Lead Organization
Base Realignment and Closure Division

Lead Executing Agencies for Installation

Regulator Participation

Installation Restoration Advisory Board (RAB)/Technical Review Committee (TRC)/Technical Assistance for Public 
Participation (TAPP) Status

Installation Program Summaries

IRP

Primary Contaminants of Concern: Explosives, Metals, Munitions and explosives of concern (MEC), Semi-
volatiles (SVOC), Volatiles (VOC)

Groundwater, Soil

The JOAAP is located in northeastern Illinois, approximately 60 miles southwest of Chicago and 10 miles south of Joliet in Will 
County. Nearby communities include Channahon to the northwest, Elwood to the north, Manhattan to the northeast, Symerton to 
the southeast, and Wilmington to the south. The installation, which is divided by Illinois Route 53, once occupied a total of 23,544 
acres (about 37 square miles). Approximately 1,068 acres are currently under US Army control.

RAB established 1995

Installation Size (Acreage):

State:
County:
City:

Other Locale Information

 23,544.00
Joliet

Will
Illinois

Affected Media of Concern:

Installation Information

Federal

State

Installation Mission
The JOAAP is a US Army-owned industrial facility that is currently excess property and is completely inactive. Following 
construction in the early-1940s, the eastern side of the plant was used to load, assemble, and pack (LAP) bombs, shells, mines, 
and supplementary charges, and the western side of the plant was equipped to produce explosives such as trinitrotoluene (TNT), 
dinitrotoluene (DNT), trinitrophenylmethylnitramine (tetryl), and constituent chemicals. No production has occurred since 1977. 
During periods of inactivity, many areas and facilities were leased out for commercial operations. 

USAEC - Investigation Phase
US Army Corps of Engineers (USACE), Louisville District - RA Phase 

National Priorities List (NPL) Status
A score of 35.2 was recorded on 01-MAR-89.

Final RA(C) Completion Date:

Date for NPL Deletion:

201903

US Environmental Protection Agency (USEPA), Region V 

Illinois Environmental Protection Agency (IEPA)

TBD
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MMRP

Primary Contaminants of Concern: Munitions and explosives of concern (MEC)

SoilAffected Media of Concern:

Installation Information
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Cleanup Program Summary

Installation Historic Activity

Installation Program Cleanup Progress
IRP

MMRP

Prior Year Progress:

Prior Year Progress:

Long-term management (LTM) continued in fiscal year (FY)13. A five-year review is underway. 

For site JAAP-001-R-02, the remedial investigation (RI) is underway. A contract to document 
closure with land use controls (LUCs) will be awarded for JAAP-001-R-01, JAAP-002-R-01, and 
JAAP-004-R-01. The same contract will also cover removal of the L3 capped area under site JAAP-
001-R-03.

Future Plan of Action:

Future Plan of Action:

LTM will continue. This will be awarded under a new contract in FY14.

LTM will continue for JAAP-001-R-01, JAAP-002-R-01, and JAAP-004-R-01. The RI for JAAP-
001-R-02 will continue into 2014. The feasibility study(FS)/DD for this site will be awarded in FY15. 
Removal of the L3 capped area (JAAP-001-R-03) will continue until completion.

The JOAAP was constructed in the early-1940s. It originally consisted of the Kankakee ordnance works and the Elwood 
ordnance plant and was located in southwestern Will County, Illinois. The installation originally encompassed approximately 
36,000 acres that were divided by Illinois Route 53. Approximately 13,000 acres were excessed and disposed of in the early-
1960s. The eastern side of the plant was used to LAP bombs, shells, mines, and supplementary charges, and was known as the 
LAP area. The western side of the plant was equipped to produce explosives such as TNT, DNT, tetryl, and constituent chemicals
and was known as the manufacturing area.



In the past, production output at JOAAP varied as the demand for munitions fluctuated. The plant was used extensively during 
World War II. Production was reactivated in support of the conflicts in Korea and Vietnam. No production has occurred since 
1977. During times of inactivity, many areas and facilities were leased out for commercial operations.  The JOAAP is now a US 
Army-owned industrial facility that is excess property and is completely inactive. 



In accordance with the Illinois Land Conservation Act of 1995, P.L. 104-106, Div. B, Title 2901-2932, Feb. 10, 1996, the US 
Army will transfer the remaining 23,544 acres of land at JOAAP to various federal, local, and state jurisdictions. In 1997, 
approximately 982 acres were transferred to the Department of Veterans' Affairs (VA) to establish a veterans' cemetery; in 2002 
455 acres were transferred to Will County, Illinois to establish the Will County Landfill (WCLF). Approximately 19,100 acres will be
transferred to the US Department of Agriculture (USDA) to establish the Midewin National Tallgrass Prairie. To date, 17,620 acres
of the total have been conveyed to the USDA. Approximately 3,000 acres will be transferred to the state of Illinois to establish two
industrial parks. To date, transference of 2,935 acres to the state of Illinois has been completed. A total of 22,767 acres 
(approximately 94 percent) have been disposed.



The second five-year review under the Comprehensive Environmental Response, Compensation and Liability Act of 1980 
(CERCLA) was completed in 2009. 
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Complete
Complete
Underway

Status
200310
200810
201210

Begin Date
200406
200910
201409

End Date
2004
2010
2014

End FY

This is the second five-year review report for the groundwater operable unit (OU) at Joliet AAP. The selected remedy for 
groundwater was monitored natural attenuation (MNA) and institutional controls (ICs) within designated groundwater 
management zones (GMZs). Compounds of concern include explosives, volatile organic compounds (VOC), sulfate and 
metals. 



Current monitoring data indicate that the remedy is functioning as required and is expected to be protective of human health 
and the environment. Plumes are expected to remain within the GMZs. Long-term protectiveness of the RA will be verified by 
long-term monitoring.



Detailed issues, recommendations, and follow-up actions include the following:



- LTM contractor maintained well pads as needed since five-year review.

- LTM contractor repaired well casings at MW410, MW411, and MW159 and installed new locks at MW410, MW411, MW803 
and MW805.

- LTM contractor sampled monitoring well MW361R at site M8 for sulfate.

- Additional sampling was completed as required at MW124 (site M7)

- Soil and groundwater OUs will be combined for the next five-year review.



Additional five-year review findings included the following:

- Notify property owners in areas subject to ICs to ensure and document that they are aware of the environmental condition of 
property, ICs, and of the duties and obligations imposed by the memorandum of agreement (MOA). Owners should provide 

Recommendations and Implementation Plans:

ROD (1998) for Joliet AAP
Associated ROD/DD Name

JAAP-001, JAAP-002, JAAP-003, JAAP-004, JAAP-
005, JAAP-006, JAAP-007, JAAP-008, JAAP-009, 
JAAP-010, JAAP-011, JAAP-012, JAAP-013, JAAP-
014, JAAP-015, JAAP-016, JAAP-017, JAAP-018, 
JAAP-0L1, JAAP-0L2, JAAP-0L3, JAAP-0L4, JAAP-
0L5, JAAP-0L6, JAAP-0L7, JAAP-0L8, JAAP-0L9, 
JAAP-GWM, JAAP-L10, JAAP-L11, JAAP-L12, JAAP-
L13, JAAP-L14, JAAP-L15, JAAP-L16, JAAP-L17, 
JAAP-L18, JAAP-L19, JAAP-L20, JAAP-L21, JAAP-
L22, JAAP-L23, JAAP-L24, JAAP-L25, JAAP-L26, 
JAAP-L27, JAAP-L28, JAAP-L29, JAAP-L30, JAAP-
L31, JAAP-L32, JAAP-L33, JAAP-L34, JAAP-L35

Sites

The final remedy for groundwater (monitored natural attenuation) is protective and is complying with the ROD. 
Exposure pathways are being controlled and ICs are preventing exposure to contaminated groundwater.

Results

Improve maintenance of the monitoring network, provide better communications and better recordkeeping for verifying 
ICs on transferred property.

Actions

Repair and maintain well pads, repair well casings, install new locks, sample monitoring well MW361R at Site M8 for 
sulfate, verify whether additional sampling is required at MW124, notify property owners of ICs and document this (2009-
2010).

Plans

5-Year / Periodic Review Summary

5-Year / Periodic Review Summary

Last Completed 5-Year / Periodic Review Details
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documentation to the Army to verify that they understand and comply with the ICs and deed restrictions placed on their 
property. This action is underway under JAAP-GWM.

- Analyze metals. Groundwater at sites L2 and L3 had not been monitored for metals since 2003. Metals were added to the 
sampling in the subsequent semiannual sampling event.  

Recommendations and Implementation Plans:

5-Year / Periodic Review Summary
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Land Use Control (LUC) Summary

Site(s):

Site(s):

JAAP-001-R-02

JAAP-001-R-01, JAAP-002-R-01

LUC title:

LUC title:

LUC title:

EBA LUC

L2-L3 Buffer MR LUCs

Land and GW Restriction 

ROD/DD title:

ROD/DD title:

Expanded Buffer Area DD

DD for 001R01, 002R01, and 004R01

Location of LUC

Location of LUC

EBA around the L2-L3 OB/OD Area

L2 and L3 original buffer area

Types of Engineering Controls:

Types of Engineering Controls:

Signs

None

Types of Institutional Controls:

Types of Institutional Controls:

Deed Notices, Deed Restrictions

Deed Restrictions, Restrictions on land use

Date in Place:

Date in Place:

201810

201610

Modification Date:

Modification Date:

N/A

N/A

Date Terminated:

Date Terminated:

N/A

N/A

Inspecting Organization:

Inspecting Organization:

Other Federal Agency

Other Federal Agency

Record of LUC:

Record of LUC:

ECOP (Fed to Fed)

ECOP (Fed to Fed)

Documentation Date:

Documentation Date:

201810

201612

LUC Enforcement:

LUC Enforcement:

Annual Inspections, 5 Year Reviews, Transferee Reporting

Annual Inspections, 5 Year Reviews, Transferee Reporting

Additional Information

Additional Information

N/A

N/A

Land Use Restriction:

Land Use Restriction:

Media specific restriction - Prohibit, or otherwise manage excavation, Restrict land use - No 
daycare/hospital/school use, Restrict land use - No residential use

Media specific restriction - Prohibit, or otherwise manage excavation, Media specific restriction - 
Prohibit, or otherwise manage excavation below a specified depth, Restrict land use - No 
daycare/hospital/school use, Restrict land use - No residential use

Contaminants:

Contaminants:

Unexploded Ordnance(UXO)

Unexploded Ordnance(UXO)
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Land Use Control (LUC) Summary

Site(s): JAAP-001, JAAP-002, JAAP-003, JAAP-004, JAAP-005, JAAP-006, JAAP-007, JAAP-008, JAAP-009, JAAP-010, 
JAAP-011, JAAP-012, JAAP-013, JAAP-014, JAAP-015, JAAP-016, JAAP-017, JAAP-018, JAAP-0L1, JAAP-0L2, 
JAAP-0L3, JAAP-0L4, JAAP-0L5, JAAP-0L6, JAAP-0L7, JAAP-0L8, JAAP-0L9, JAAP-GWM, JAAP-L10, JAAP-
L11, JAAP-L12, JAAP-L13, JAAP-L14, JAAP-L15, JAAP-L16, JAAP-L17, JAAP-L18, JAAP-L19, JAAP-L20, JAAP-
L21, JAAP-L22, JAAP-L23, JAAP-L24, JAAP-L25, JAAP-L26, JAAP-L27, JAAP-L28, JAAP-L29, JAAP-L30, JAAP-
L33, JAAP-L34, JAAP-L35

ROD/DD title: ROD (1998) for Joliet AAP

Location of LUC

Entire former installation for land re-use.  Within ROD-defined Groundwater Management Zones for GW.

Types of Engineering Controls: None

Types of Institutional Controls: Affirmative covenants, Deed Notices, Deed Restrictions, Fed to Fed Transfer Agreement, 
Restrictions on land use

Date in Place: 199810

Modification Date: N/A

Date Terminated: N/A

Inspecting Organization: Installation

Record of LUC: ECOP (Fed to Fed)

Documentation Date: 199810

LUC Enforcement: Annual Inspections, 5 Year Reviews, Transferee Reporting

Additional Information

N/A

Land Use Restriction: Media specific restriction - Prohibit groundwater extraction that interferes with Remedial Action system, 
Media specific restriction - prohibit use of groundwater for consumption or domestic purposes, Media 
specific restriction - restrict drinking water well installation, Media specific restriction - restrict withdrawal 
or use of groundwater w/out treatment, Restrict land use - No residential use

Contaminants: METALS, NITROAROMATICS, ORGANICS
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Parcel Summary

Parcel Name:

Parcel Name:

Parcel Name:

JADA 8

USDA 7

USDA 8

Current Land Use:

Current Land Use:

Current Land Use:

Future Land Use:

Future Land Use:

Future Land Use:

Transfer Date:

Transfer Date:

Transfer Date:

201009

200909

201009

Parcel Size:

Parcel Size:

Parcel Size:

 19.00

 442.00

 423.00

State of Illinois (JADA)

USDA Forest service

USDA Forest Service

Associated Sites:

Associated Sites:

Associated Sites:

JAAP-013

JAAP-GWM

JAAP-GWM, PBC at Joliet, JAAP-011, JAAP-0L3

Recipient Organization:

Recipient Organization:

Recipient Organization:

Leases/Permits/Licenses:

Leases/Permits/Licenses:

Leases/Permits/Licenses:

N/A

N/A

N/A

Transfer Strategy:

Transfer Strategy:

Transfer Strategy:

Special Legislation

Transfer to Other Federal Agencies

Transfer to Other Federal Agencies

N/A

N/A

N/A

Other Issues Affecting Transfer:

Other Issues Affecting Transfer:

Other Issues Affecting Transfer:

Encumbrances:

Encumbrances:

Encumbrances:

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

Summary of Parcel Prioritization and Transfer Strategy
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JOLIET AAP

Installation Restoration Program
Non-BRAC Excess
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 SummaryIRP
Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count: 55/50

Installation Site Types with Future and/or Underway Phases
2

3

Contaminated Ground Water

Landfill

Most Widespread Contaminants of Concern

Explosives, Metals, Munitions and explosives of concern (MEC), Semi-volatiles (SVOC), Volatiles (VOC)

Media of Concern

Groundwater, Soil

(JAAP-GWM, PBC at Joliet)

(JAAP-011, JAAP-013, JAAP-0L3)

Completed Remedial Actions (Interim Remedial Actions / Final Remedial Actions (IRA/FRA))

IRA
IRA

IRA
IRA
IRA
IRA

IRA
IRA

IRA

IRA

FRA
FRA

FRA

FRA
FRA

FRA
FRA
FRA
FRA
FRA
FRA
FRA
FRA

FRA
FRA
FRA

FRA
FRA

SOUTHERN ASH PILE
M7 - RED WATER AREA 
SOUTH OF TNT DITCH
NORTHERN ASH PILE
M11 LANDFILL
SANITARY LANDFILL
ACID MANUFACTURING 
AREA
SOUTHERN ASH PILE
M6 TNT DITCH COMPLEX

EXPLOSIVE BURNING 
GROUND
DEMO AREA

GROUP 70 - MOTOR POOL
M5 - TETRYL PRODUCTION 
AREA
ACID MANUFACTURING 
AREA
TOLUENE TANK FARMS (3)
GROUP 61  TNT - RIDGE & 
FURROW  SYSTEM
GROUP 1
GROUP 2
GROUP 3
INSTALLATION-WIDE LTM
GROUP 3A
TEST SITE
GROUP 7
M7 - RED WATER AREA 
SOUTH OF TNT DITCH
GROUP 6
M6 TNT DITCH COMPLEX
GROUP 61  TNT - RIDGE & 
FURROW  SYSTEM
GROUP 1
GROUP 2

1994
1994

1994
1994
1994
1996

1997
1997

1997

1997

1998
1999

1999

1999
2000

2000
2000
2000
2000
2000
2000
2000
2002

2003
2005
2006

2006
2006

TBD
TBD

TBD
TBD
TBD
TBD

TBD
TBD

TBD

TBD

TBD
TBD

TBD

TBD
TBD

TBD
TBD
TBD
TBD
TBD
TBD
TBD
TBD

TBD
TBD
TBD

TBD
TBD

Site Name Action FY CostRemedy

CAPPING
CAPPING

CAPPING
CAPPING
CAPPING
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
CAPPING
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - SOILS

FENCE OR OTHER SITE ACCESS 
CONTROL MEASURES
WASTE REMOVAL - SOILS
WASTE REMOVAL - SOILS

BIOREMEDIATION - IN SITU 
GROUNDWATER
NATURAL ATTENUATION
WASTE REMOVAL - SOILS

WASTE REMOVAL - SOILS
WASTE REMOVAL - SOILS
WASTE REMOVAL - SOILS
NATURAL ATTENUATION
WASTE REMOVAL - SOILS
WASTE REMOVAL - SOILS
WASTE REMOVAL - SOILS
WASTE REMOVAL - SOILS

WASTE REMOVAL - SOILS
WASTE REMOVAL - SOILS
WASTE REMOVAL - SOILS

WASTE REMOVAL - SOILS
WASTE REMOVAL - SOILS

Site ID
JAAP-001
JAAP-007

JAAP-009
JAAP-011
JAAP-L21
JAAP-008

JAAP-001
JAAP-006

JAAP-0L2

JAAP-0L3

JAAP-0L6
JAAP-005

JAAP-008

JAAP-010
JAAP-0L1

JAAP-0L7
JAAP-0L8
JAAP-0L9
JAAP-GWM
JAAP-L10
JAAP-L11
JAAP-L17
JAAP-007

JAAP-L16
JAAP-006
JAAP-0L1

JAAP-0L7
JAAP-0L8
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 SummaryIRP

198711

201003/201003

204309

Year of IRP Inception:

Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):

Date of IRP completion including Long Term Management (LTM):

Completed Remedial Actions (Interim Remedial Actions / Final Remedial Actions (IRA/FRA))

FRA
FRA
FRA

FRA
FRA

FRA
FRA
FRA
FRA
FRA
IRA
FRA
FRA

GROUP 3
GROUP 3A
GROUP 4 - FUSE 
PRODUCTN/SMOKELESS 
POWDER
SOUTHERN ASH PILE
SOUTHERN ASH PILE

FLASHING GROUNDS
LEAD AZIDE AREA
LEAD AZIDE AREA
NORTHERN ASH PILE
NORTHERN ASH PILE
DEMO AREA
DEMO AREA
PBC

2006
2006
2006

2007
2007

2007
2007
2007
2007
2007
2008
2008
2010

TBD
TBD
TBD

TBD
TBD

TBD
TBD
TBD
TBD
TBD
TBD
TBD
TBD

Site Name Action FY CostRemedy

WASTE REMOVAL - SOILS
WASTE REMOVAL - SOILS
WASTE REMOVAL - SOILS

CAPPING
WASTE REMOVAL - SOLIDS (NON-
SOILS)
WASTE REMOVAL - SOILS
WASTE REMOVAL - SOILS
BIOREMEDIATION
REMOVAL
DRAINAGE CONTROLS
WASTE REMOVAL - SOILS
CAPPING
OTHER

Site ID
JAAP-0L9
JAAP-L10
JAAP-L14

JAAP-001
JAAP-001

JAAP-003
JAAP-004
JAAP-004
JAAP-009
JAAP-009
JAAP-0L3
JAAP-0L3
PBC at Joliet

Duration of IRP
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 Contamination AssessmentIRP

Contamination Assessment Overview

LTM and five-year reviews will continue at sites where required. LTM optimization and ramp-down will occur where practical. 

Cleanup Exit Strategy

The main concerns of the Installation Restoration Program (IRP) have been contamination of soils and groundwater by 
explosives and metals. There has been no migration of contamination off-post.



Contaminants at the installation include waste products from the production of sulfuric and nitric acids, sodium sulfite, TNT, DNT, 
tetryl, cyclotrimethylenetrinitramine (RDX), metals, VOCs, SVOCs, and polychlorinated biphenyls (PCB).



The goal of the overall cleanup activities at JOAAP is to eliminate or reduce the levels of contaminants to concentrations that are 
protective to human health and the environment, such that unacceptable health effects or ecological impacts will not result from 
future uses of the JOAAP property.



The JOAAP IRP began at the time of the installation assessment in 1978 when a records search was conducted to identify past 
contamination and to assess the potential for contaminant migration, if any, beyond the installation boundary.



In July 1987 the manufacturing area was placed on the National Priorities List (NPL) with a hazard ranking score (HRS) of 32.08. 
In March 1989 the LAP area was placed on the NPL with an HRS of 35.23. In June 1989 the US Army, the USEPA Region V, 
and the IEPA signed a federal facility agreement (FFA).



Of the 53 sites originally identified for study in the early investigations, 27 were recommended for RA in the FS completed in late-
1997. The other 26 were found to meet the requirements that allowed them to be recommended for no further action (NFA). 
Currently, three sites have RIP with LTM, and 24 sites are RC.



In November 1998 the record of decision (ROD) was finalized, with the exception of certain soil issues on USDA land. The ROD 
specifies RAs such as bioremediation, waste removal, source removal, and capping for contaminated soils. The ROD specified 
natural attenuation with ICs for groundwater because some contaminant concentrations exceed safe levels, specifically at sites 
JAAP-001, JAAP-003, JAAP-005, JAAP-006, JAAP-007, JAAP-008, JAAP-0L1, JAAP-0L2, JAAP-0L3, and JAAP-L14.



In 1998, based upon concerns raised by USDA and other stakeholders, the US Army, the USEPA, and the IEPA agreed to 
reevaluate the risk to human and ecological receptors. In 1999 multi-agency work groups were formed to evaluate these risks, 
and in 2000 they recommended preliminary remediation goals. These goals were evaluated by a multi-agency management 
group.



Appropriate final remedial actions (FRA) for USDA soils were developed, evaluated, and selected in accordance with the national
oil and hazardous substances pollution contingency plan (NCP). A 2004 final ROD addresses the interim USDA soil component. 
All other decisions within this document are considered final.


Since finalizing the 2004 ROD, the following sites have reached RIP/RC for prairie use:

JAAP-0L1, JAAP-0L2, JAAP-0L5, JAAP-0L7, JAAP-0L8, JAAP-0L9, JAAP-L10, JAAP-L14, JAAP-L23A, JAAP-M02, JAAP-
M03, JAAP-M04, JAAP-M12.






Final JOLIET AAP Installation Action Plan - 16

1978

1982

1983

1985

1986

1989

1990

1993

1994

1995

1996

1997

Installation Assessment

Installation Restoration Survey

JAAP Phase II Technical Report: TNT Ditch Complex, 
Red Water Area, Explosive Burning Grounds, Group 61
JAAP Phase II: Technical Report, Excessing Parcels

JAAP Red Water Lagoon Sampling and Analysis, 
Remedial Action

Midwest Site Confirmatory Survey, Sampling Report, 
Round 1
Midwest Site Confirmatory Survey, Sampling Report, 
Round 2
Midwest Site Confirmatory Survey Assessment Report

Assessment Report, PCB Spill Area, Group 70, LAP 
Area

Phase I Results Report, Remedial Investigation, 
Manufacturing Area

Phase II Remedial Investigation Report, Manufacturing 
Area
Phase I Remedial Investigation Results Report, LAP 
Area

Baseline Risk Assessment (Final), RI/FS, Manufacturing 
Area
Health Risk Assessment for Consumption of Deer 
Muscle and Liver from JAAP, (Final)
Phase I Ecological Risk Assessment (Final)

Phase II Aquatic Ecological Risk Assessment 

Phase II Remedial Investigation (Final), LAP Area

Baseline Risk Assessment (Final), RI/FS, LAP Area

Baseline Risk Assessment (Final), RI/FS, LAP Area

JAAP Preliminary Remediation Goals

 Office of the Project 
Manager for Chemical 
Demilitarization and 
Installation Restoration

 Donohue and Associates

  Donohue and Associates

  Donohue and Associates

  Donohue and Associates

Dames and Moore

Dames and Moore

 Dames and Moore

 Dames and Moore

 Dames and Moore

 Dames and Moore

Dames and Moore

Dames and Moore

 US Army Environmental 
Hygiene Agency
 US Army Environmental 
Hygiene Agency
US Army Environmental 
Hygiene Agency
 Dames and Moore

Dames and Moore

Dames and Moore

 OHM Remediation 
Services Corp.

SEP-1978

NOV-1982

AUG-1983

AUG-1983

OCT-1985

AUG-1986

SEP-1986

NOV-1986

FEB-1989

SEP-1990

MAY-1993

JUL-1993

MAR-1994

JUN-1994

NOV-1994

NOV-1994

NOV-1994

FEB-1995

APR-1995

APR-1996

Previous StudiesIRP

Title Author Date



Final JOLIET AAP Installation Action Plan - 17

1997

1998

1999

2000

2001

2004

2005

2006

Phase II, Aquatic Ecological Risk Assessment

Project Management Plan for the Environmental 
Removal Action, L6/Group 70
Feasibility Study, Groundwater Operable Unit, LAP Area

Feasibility Study, Groundwater Operable Unit, 
Manufacturing Area
Final Feasibility Study Report, LAP Area, Soil Operable 
Units and Groundwater Operable Units
Final Feasibility Study Report, Mfg Area, Soil Operable 
Units and Groundwater Operable Units
Proposed Plans for the Groundwater Operable Unit and 
the Soil Operable Unit for JOAAP

Record of Decision, Soil and Groundwater Operable 
Units, Manufacturing and Load-Assembly-Package 
Areas

Final RD/RA Work plan for Groundwater and Soil

Final Closure Report - Site M5

Prairie Worker and Ecological PRG Reports

Final Ordnance Removal and Site Characterization

Final Feasibility Study

Proposed Plan for the Soil Operable Unit, Interim Sites

5-Year Review, Soil & GW

Final Record of Decision for SOU, Interim Sites

Final Project Management Plan, PBC

Final Quality Control Plan, PBC

Final Accident Prevention Plan, PBC

Final Site M9 Work plan

Final LTM/LTO Plan, PBC

Final RD/RA Work plan, Interim Sites

Final Site L4 Work plan

Final Closure Report - Site M6

Final Treatment Report - Tetryl Soils

Final M6 Closure Report

USACHPPM

IT Corporation

Dames and Moore

OHM Corporation, Inc.

 Dames and Moore

 OHM Corporation, Inc.

 US Army

 US Army

 MWH

MWH

Human Health Workgroup

 US Army Engineering and 
Support Center

 US Army Corps of 
Engineers, Louisville 
District
 US Army

 MWH

US Army

 MKM

 MKM

 MKM

 MKM

 MKM

 MWH

 MKM

 MWH

MWH

MWH

JAN-1997

AUG-1997

AUG-1997

SEP-1997

SEP-1997

SEP-1997

DEC-1997

NOV-1998

DEC-1999

SEP-2000

SEP-2000

SEP-2001

FEB-2004

MAR-2004

APR-2004

JUN-2004

JUN-2005

AUG-2005

AUG-2005

SEP-2005

SEP-2005

OCT-2005

NOV-2005

JAN-2006

MAY-2006

JUN-2006

Previous StudiesIRP

Title Author Date
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2006

2007

2008

2009

2010

2011

2012

2013

Final Closure Report - Sites L1, L7, L8, L9, L10, L14, 
and M2

Final Remedial Action Completion Report - L4 Landfill

Final M9 RIP Report

Final Remedial Action Completion Report - M9 North 
Ashpile

Final Historical Records Review Addendum, Joliet Army 
Ammunition Plant, Wilmington, Illinois

Final M11 RIP Report

Final M13 RIP Report

Final 5YR Review Groundwater OU

Final 5YR Review Soil OU

M13 RIP Report

L2/L3/L23A/M3/M4/M12 Closure Report

Final L3 Closure Rpt 

Final Bioremediation Report

Final 2009 Semi-annual GW Monitoring Report

2009 Final Annual GW Monitoring Report

Final 2010 Semi-annual GW Monitoring Report

Final 2010 Annual GW Monitoring Report

Final 2011 Semi-Annual GW Monitoring Report

2011 Annual GW Monitoring Report

MWH

MKM

MKM

MKM

Malcolm Pirnie, Inc.

MKM

MKM

Aerostar

Aerostar

MKM

MWH

MWH

MWH

Toltest

Toltest

Toltest

Toltest

Toltest

Toltest

AUG-2006

APR-2007

SEP-2007

SEP-2007

NOV-2008

MAR-2009

MAY-2009

AUG-2009

AUG-2009

SEP-2009

OCT-2009

JUN-2010

JUL-2010

SEP-2011

SEP-2011

DEC-2011

MAY-2012

JUN-2012

MAR-2013

Previous StudiesIRP

Title Author Date
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JOLIET AAP

Non-BRAC Excess

Site Descriptions
Installation Restoration Program
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CLEANUP/EXIT STRATEGY
Long-term, post-closure cap maintenance will be performed and funded under the performance-based contract (PBC) until 2014.


Post-PBC LTM beyond 2014 (including groundwater monitoring and cap maintenance) will be funded under site JAAP-GWM.



LTM will continue for a fixed 30 years after the 2008 cap installation based on the 1998 ROD.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals

Media of Concern: Groundwater, Soil

Phases           Start            End     
PA...................
SI.....................
RI/FS...............
RD...................
IRA..................
RA(C)..............
LTM.................

198711........
198711........
198803........
199806........
198711........
200409........
200709........

198803
198803
199710
199906
199311
200709
203709

RIP Date: N/A

RC Date: 200709

The original study-site covered 100 acres in the southwestern portion of the manufacturing area. The area was mined for gravel 
and it later received a variety of wastes. The landfill area of approximately 20 acres was used from 1952 to 1978 and contains 
mostly construction debris. Manganese and sulfate waste pose a risk to the groundwater.



The consolidation of site debris resulted in capping about 11 acres of the site. It is part of soil remediation unit (SRU) 6 (landfills). In 
2007 construction of a Resource Conservation and Recovery Act (RCRA) Subtitle D cap was begun and was completed in 2008.



Per Illinois (IL) Administrative Code, 30 years of monitoring is required for the landfill. 



The remaining 89 acres are managed as tall grass prairie and LUCs are reported annual by the USDA.



89 acres have been transferred to the USDA; the 11-acre landfill area is intended to be transferred to the USDA.

Regulatory Driver: CERCLA

Parcel: USDA 8 (423 acres)

Site ID: JAAP-011
Site Name: M11 LANDFILL

RRSE: LOW
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CLEANUP/EXIT STRATEGY
Long-term, post-closure cap maintenance will be performed and funded under the PBC until 2014. 



After 2014, post-PBC LTM costs (including groundwater monitoring and cap maintenance) will be captured under site JAAP-
GWM.



LTM will continue for a fixed 30 years after the 2008 cap installation based on the 1998 ROD.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Semi-volatiles (SVOC)

Media of Concern: Soil

Phases           Start            End     
PA...................
SI.....................
RI/FS...............
RD...................
RA(C)..............
LTM.................

198711........
198711........
198803........
199806........
200409........
200709........

198803
198803
199710
199906
200709
203709

RIP Date: N/A

RC Date: 200709

This area totals 130 acres in the central portion of the manufacturing area and contains four pits that were originally mined for 
gravel. Later, the unused pits received various disposals. Thirteen acres required a RCRA Subtitle D cap. The soil is contaminated 
with metals and SVOCs.



The site is part of SRU6 (landfills). In 2007, construction of a RCRA Subtitle D cap was begun and was completed in 2008. In 
August 2000 the acreage outside of the landfill area was transferred to the state of IL. The 13-acre landfill area will be transferred to
the state.



Soils- 117 acres were part of the 1998 ROD for soils. All remedial goals (RGs) have been met. Industrial use continues at the site. 
LUCs will be covered under the site-wide deed restriction verification program, which is covered under JAAP-GWM.



Groundwater- The groundwater at this site is part of a GMZ. Groundwater for this site was covered in the 1998 ROD. RGs have not 
been met. Based on the 2009 five-year review, the anticipated date to meet RGs is 2043 for 2,4 DNT, the slowest to meet RGs.



FY13 and FY14 GW monitoring is covered under a current contract managed under PBC@Joliet. All future GW costs are covered 
under JAAP-GWM.

Regulatory Driver: CERCLA

Parcel: JADA 8 (19 acres)

Site ID: JAAP-013
Site Name: M13 GRAVEL/EXCAVATION PITS

RRSE: LOW
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CLEANUP/EXIT STRATEGY
Groundwater monitoring will continue at all sites identified above. Wells not required for monitoring will be properly closed and 
abandoned.


SITE DESCRIPTION

STATUS

Contaminants of Concern: Explosives, Metals, Munitions and 
explosives of concern (MEC)

Media of Concern: Soil

Phases           Start            End     
PA...................
SI.....................
RI/FS...............
RD...................
IRA..................
RA(C)..............
LTM.................

198711........
198711........
199001........
199806........
199610........
200410........
200809........

198803
198803
200312
200506
200809
200809
203709

RIP Date: N/A

RC Date: 200809

This site comprises 50 acres in the west central portion of the LAP Area. It was used for open combustion of refuse and contained a
fire training site. The fire training area and soils east of demolition pits have metals (SRU2). Areas within the berms have metals and
explosives (SRU3). Berm soil will be capped as part of SRU 6. Munitions and explosives of concern (MEC) are present.



In 1997, the site was fenced as part of an IRA. A GMZ has been established. This is a 1998 and 2004 ROD site and final remedial 
goals have been established for soils. About 3,330 cubic yards (cy) of explosives- and metals-contaminated soil was excavated 
and disposed of at the WCLF. Construction of a seven-acre landfill was completed in 2008. Approximately 28,800 cy of soil and 
debris were consolidated under the cap.



Soil on the site was covered under the 2004 ROD. All RGs have been met for soil on this site. Current and anticipated use of the 
site is tall grass prarie and that use is protective under the RGs. Site restrictions are verified in the annual report provided by the 
USDA confirming to the Army that deed restrictions are being met.



A landfill was driven by a decision in the 1998 ROD. The solid waste comingled with munitions provided an unacceptable risk. The 
comingled waste was consolidated and capped in 2007. The ROD dictates 30 years of groundwater monitoring. The landfill is bound
by Prairie Creek on the west. The original bank was designed for a 100-year storm. In 2010 and 2011 large storms compromised 
the stability of the bank armoring. Approximately 50% of the riprap was sent down stream.





Groundwater standards were set by the 1998 ROD. Groundwater RGs for this site have not been met. According to the 2009 five-
year review, the anticipated date to meet RGs was 2027. This date was based on RDX concentrations, the slowest to meet RGs.



This site is intended to be transferred to the USDA. In FY13 we will award either a bank stabilization effort under JAAP-GWM or a 
landfill removal under JAAP-001-R-03. FY13 and FY14 LTM are covered under PBC@Joliet. All other out-year costs are covered 
under JAAP-GWM.

Regulatory Driver: CERCLA

Parcel: USDA 8 (423 acres)

Site ID: JAAP-0L3
Site Name: DEMO AREA

RRSE: HIGH
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After 2014, post-PBC LTM costs (including groundwater monitoring and cap maintenance) will be captured under site JAAP-
GWM.



LTM will continue for a fixed 30 years after the 2008 cap installation based on the 1998 ROD.

Site ID: JAAP-0L3
Site Name: DEMO AREA
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CLEANUP/EXIT STRATEGY
In general, this site tracks requirements beyond the period of performance of the current performance-based acquisition (PBA) 
contract.  Groundwater monitoring will continue at all sites identified above. Wells not required for monitoring will be properly 
closed and abandoned. This site will cover all out-year LTM and deed restriction verification activities. Since Joliet is an excess 
property, all future cleanup related activities will be captured under this site.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Explosives, Metals, Volatiles (VOC)

Media of Concern: Groundwater

Phases           Start            End     
PA...................
SI.....................
RI/FS...............
RD...................
RA(C)..............
LTM.................

198711........
198711........
199806........
199906........
199906........
200001........

198803
198803
199906
199912
199912
204309

RIP Date: N/A

RC Date: 199912

This site was created to address LTM at all JAAP sites. Installation-wide, five-year reviews for soil and groundwater will be 
captured under this site. Groundwater monitoring will be conducted at six GMZs and three landfills (JAAP-011, JAAP-013, and 
JAAP-0L3).



The groundwater activities are being evaluated to optimize the program.

Regulatory Driver: CERCLA

Parcel: USDA 8 (423 acres),USDA 7 (442 acres)

Site ID: JAAP-GWM
Site Name: INSTALLATION-WIDE LTM

RRSE: HIGH
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CLEANUP/EXIT STRATEGY
This PBA runs through December 2014 and includes the FY13 five-year review.  The FY14 five-year review is occurring one year
early to allow implementation of any approved ramp-down proposals.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Explosives, Metals

Media of Concern: Groundwater

Phases           Start            End     
PA...................
RA(C)..............
RA(O)..............
LTM.................

199307........
200409........
200409........
201003........

200109
201003
201003
201412

RIP Date: 201003

RC Date: 201003

This site was created to address funding information for the PBC for JAAP. The period of performance for this contract is through 
December 2014. The PBC includes six GMZs and three landfills (JAAP-011, JAAP-013, and JAAP-0L3). Ramp-down and 
optimization of LTM is a requirement of the contract.

Regulatory Driver: CERCLA

Parcel: USDA 8 (423 acres)

Site ID: PBC at Joliet
Site Name: PBC

RRSE: LOW
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JAAP-001

JAAP-002

JAAP-003

JAAP-004

JAAP-005

JAAP-006

JAAP-007

JAAP-008

JAAP-009

JAAP-010

JAAP-012

JAAP-014

JAAP-015

JAAP-016

JAAP-017

JAAP-018

JAAP-0L1

JAAP-0L2

JAAP-0L4

SOUTHERN ASH PILE

EXPLOSIVE BURNING GROUNDS

FLASHING GROUNDS

LEAD AZIDE AREA

M5 - TETRYL PRODUCTION AREA

M6 TNT DITCH COMPLEX

M7 - RED WATER AREA SOUTH OF TNT DITCH

ACID MANUFACTURING AREA

NORTHERN ASH PILE

TOLUENE TANK FARMS (3)

SELLITE MANUFACTURING AREA

FORMER POND AREA

FORMER SEWAGE TREATMENT PLANT

MOTOR POOL AREA

LAUNDRY FACILITY

HERBICIDE STORAGE AREA

GROUP 61  TNT - RIDGE & FURROW  SYSTEM

EXPLOSIVE BURNING GROUND

L4 LANDFILL AREA

200709

200610

200706

200712

199909

200509

200212

200301

200709

200004

200706

199305

199305

199305

199305

199305

200606

200709

200708

Final M1 Remedial Action 
Completion Report, Soil Operable 
Unit, M1 Southern Ash Pile. 
February 2010
Final Closure Report - Sites L1, L7, 
L8, L9, L10, L14, and M2, October 
2006
Final Closure Report - Sites L2, L5, 
L23A, M3,

M4 and M12.  Phase 2 Remedial 
Action - Soils OU, MWH, October 
2009.
Final Closure Report - Sites L2, L5, 
L23A, M3,

M4 and M12.  Phase 2 Remedial 
Action - Soils OU, MWH, October 
2009.
Final Closure Report - Site M5, 
JOAAP, September 2000
Final Closure Report - Site M6, 
JOAAP, January 2006
Final Closure Report - Site M7, 
JOAAP, November 2003
Final ROD - October 1998

Remedial Action Completion Report 
- M9, JOAAP, September 2007
Final Closure Report - Site M10, 
JOAAP, March 2003
Final Closure Report - Sites L2, L5, 
L23A, M3,

M4 and M12.  Phase 2 Remedial 
Action - Soils OU, MWH, October 
2009.
1998 ROD

1998 ROD

1998 ROD

1998 ROD

1998 ROD

Joliet Army Ammunition Plant; 
Wilmington, Illinois; Final Closure 
Report - Sites L1, L7, L8, L10, L14, 
M2; Phase II Remedial Action; Soils 
Operable Unit; Revision 1, 
Montgomery, Watson, Harza, 
October 2006.
Site Specific Final Report, Military 
Munitions Response Program, Site 
L2



1998 ROD

2004 ROD
Final Remediation Report for Soil 
Operable Unit Number 6 - L4 

Site ID Site Name NFA Date Documentation

IRP Site Closeout (No Further Action) Summary
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JAAP-0L5

JAAP-0L6

JAAP-0L7

JAAP-0L8

JAAP-0L9

JAAP-L10

JAAP-L11

JAAP-L12

JAAP-L13

JAAP-L14

JAAP-L15

JAAP-L16

JAAP-L17

JAAP-L18

JAAP-L19

JAAP-L20

JAAP-L21

JAAP-L22

SALVAGE YARD

GROUP 70 - MOTOR POOL

GROUP 1

GROUP 2

GROUP 3

GROUP 3A

TEST SITE

DOYLE LAKE AREA

GROUP 68

GROUP 4 - FUSE PRODUCTN/SMOKELESS POWDER

GROUP 5

GROUP 6

GROUP 7

GROUP 8

GROUP 9

GROUP 20

SANITARY LANDFILL

GROUP 25 RAILROAD CLASSIFICATION YARD

200709

199711

200606

200606

200608

200606

199912

199412

199412

200606

199604

200212

199912

199412

199604

199412

199412

199412

Landfill, MKM Engineers, August 
2007.
Final Closure Report - Sites L2, L5, 
L23A, M3,

M4 and M12.  Phase 2 Remedial 
Action - Soils OU, MWH, October 
2009.
1998 ROD

Joliet Army Ammunition Plant; 
Wilmington, Illinois; Final Closure 
Report - Sites L1, L7, L8, L10, L14, 
M2; Phase II Remedial Action; Soils 
Operable Unit; Revision 1, 
Montgomery, Watson, Harza, 
October 2006.
Joliet Army Ammunition Plant; 
Wilmington, Illinois; Final Closure 
Report - Sites L1, L7, L8, L10, L14, 
M2; Phase II Remedial Action; Soils 
Operable Unit; Revision 1, 
Montgomery, Watson, Harza, 
October 2006.
Joliet Army Ammunition Plant; 
Wilmington, Illinois; Final Closure 
Report - Sites L1, L7, L8, L10, L14, 
M2; Phase II Remedial Action; Soils 
Operable Unit; Revision 1, 
Montgomery, Watson, Harza, 
October 2006.
Final Closure Report - Sites L1, L7, 
L8, L9, L10, L14, M2, October 2006.
Final Closure Report - Sites L11 
and L16, December 2003


Final Record of Decision, October 
1998 


1998 ROD

Final Closure Report - Sites L1, l7, 
L8, L9, L10, L14, and M2, October 
2006
1998 ROD

Final Closure Report - Site L11, 
L16, December 2003
Final PCB Sites RA Report, 
December 2001
1998 ROD

1998 ROD

1998 ROD

1998 ROD 

1998 ROD

Site ID Site Name NFA Date Documentation

IRP Site Closeout (No Further Action) Summary
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JAAP-L23

JAAP-L24

JAAP-L25

JAAP-L26

JAAP-L27

JAAP-L28

JAAP-L29

JAAP-L30

JAAP-L31

JAAP-L32

JAAP-L33

JAAP-L34

JAAP-L35

DISPOSAL PIT AT GROUP 27

GROUP 29

GROUP 62

GROUP 63

GROUP 64

GROUP 65

RCRA HAZARDOUS STORAGE (GROUP 66)

GROUP 66A

EXTRACTION PITS

GROUP 60

PVC AREA

FORMER BURNING AREA

FILL AREA

200706

199412

199412

199412

199412

199412

199412

199412

199412

199510

199412

199412

199412

1998 ROD

1998 ROD

1998 ROD

1998 ROD

1998 ROD

1998 ROD

1998 ROD

1998 ROD

1998 ROD


1998 ROD

1998 ROD

1998 ROD

1998 ROD

Site ID Site Name NFA Date Documentation

IRP Site Closeout (No Further Action) Summary
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 ScheduleIRP

Date of IRP Inception:  198711

1988

1993

1994

1995

SI

PA

RI/FS

IRA

(JAAP-001 - SOUTHERN ASH PILE, JAAP-002 - EXPLOSIVE BURNING GROUNDS, JAAP-003 - 
FLASHING GROUNDS, JAAP-004 - LEAD AZIDE AREA, JAAP-005 - M5 - TETRYL PRODUCTION 
AREA, JAAP-006 - M6 TNT DITCH COMPLEX, JAAP-007 - M7 - RED WATER AREA SOUTH OF 
TNT DITCH, JAAP-008 - ACID MANUFACTURING AREA, JAAP-009 - NORTHERN ASH PILE, JAAP-
010 - TOLUENE TANK FARMS (3), JAAP-011 - M11 LANDFILL, JAAP-012 - SELLITE 
MANUFACTURING AREA, JAAP-013 - M13 GRAVEL/EXCAVATION PITS, JAAP-014 - FORMER 
POND AREA, JAAP-015 - FORMER SEWAGE TREATMENT PLANT, JAAP-0L4 - L4 LANDFILL 
AREA, JAAP-0L5 - SALVAGE YARD, JAAP-0L6 - GROUP 70 - MOTOR POOL, JAAP-0L7 - GROUP 
1, JAAP-0L8 - GROUP 2, JAAP-0L9 - GROUP 3, JAAP-GWM - INSTALLATION-WIDE LTM, JAAP-
L10 - GROUP 3A, JAAP-L11 - TEST SITE, JAAP-L12 - DOYLE LAKE AREA, JAAP-L13 - GROUP 
68, JAAP-L14 - GROUP 4 - FUSE PRODUCTN/SMOKELESS POWDER, JAAP-L15 - GROUP 5, 
JAAP-L16 - GROUP 6, JAAP-L17 - GROUP 7, JAAP-L18 - GROUP 8, JAAP-L19 - GROUP 9, 
JAAP-L20 - GROUP 20, JAAP-L21 - SANITARY LANDFILL, JAAP-L22 - GROUP 25 RAILROAD 
CLASSIFICATION YARD, JAAP-L23 - DISPOSAL PIT AT GROUP 27, JAAP-L24 - GROUP 29, JAAP-
L25 - GROUP 62, JAAP-L26 - GROUP 63, JAAP-L27 - GROUP 64, JAAP-L28 - GROUP 65, JAAP-
L29 - RCRA HAZARDOUS STORAGE (GROUP 66), JAAP-L30 - GROUP 66A, JAAP-L31 - 
EXTRACTION PITS, JAAP-L32 - GROUP 60, JAAP-L33 - PVC AREA, JAAP-L34 - FORMER 
BURNING AREA, JAAP-L35 - FILL AREA, JAAP-016 - MOTOR POOL AREA, JAAP-017 - LAUNDRY
FACILITY, JAAP-018 - HERBICIDE STORAGE AREA, JAAP-0L1 - GROUP 61  TNT - RIDGE & 
FURROW  SYSTEM, JAAP-0L2 - EXPLOSIVE BURNING GROUND, JAAP-0L3 - DEMO AREA)
(JAAP-001 - SOUTHERN ASH PILE, JAAP-002 - EXPLOSIVE BURNING GROUNDS, JAAP-003 - 
FLASHING GROUNDS, JAAP-004 - LEAD AZIDE AREA, JAAP-005 - M5 - TETRYL PRODUCTION 
AREA, JAAP-006 - M6 TNT DITCH COMPLEX, JAAP-007 - M7 - RED WATER AREA SOUTH OF 
TNT DITCH, JAAP-008 - ACID MANUFACTURING AREA, JAAP-009 - NORTHERN ASH PILE, JAAP-
010 - TOLUENE TANK FARMS (3), JAAP-011 - M11 LANDFILL, JAAP-012 - SELLITE 
MANUFACTURING AREA, JAAP-013 - M13 GRAVEL/EXCAVATION PITS, JAAP-014 - FORMER 
POND AREA, JAAP-015 - FORMER SEWAGE TREATMENT PLANT, JAAP-0L4 - L4 LANDFILL 
AREA, JAAP-0L5 - SALVAGE YARD, JAAP-0L6 - GROUP 70 - MOTOR POOL, JAAP-0L7 - GROUP 
1, JAAP-0L8 - GROUP 2, JAAP-0L9 - GROUP 3, JAAP-GWM - INSTALLATION-WIDE LTM, JAAP-
L10 - GROUP 3A, JAAP-L11 - TEST SITE, JAAP-L12 - DOYLE LAKE AREA, JAAP-L13 - GROUP 
68, JAAP-L14 - GROUP 4 - FUSE PRODUCTN/SMOKELESS POWDER, JAAP-L15 - GROUP 5, 
JAAP-L16 - GROUP 6, JAAP-L17 - GROUP 7, JAAP-L18 - GROUP 8, JAAP-L19 - GROUP 9, 
JAAP-L20 - GROUP 20, JAAP-L21 - SANITARY LANDFILL, JAAP-L22 - GROUP 25 RAILROAD 
CLASSIFICATION YARD, JAAP-L23 - DISPOSAL PIT AT GROUP 27, JAAP-L24 - GROUP 29, JAAP-
L25 - GROUP 62, JAAP-L26 - GROUP 63, JAAP-L27 - GROUP 64, JAAP-L28 - GROUP 65, JAAP-
L29 - RCRA HAZARDOUS STORAGE (GROUP 66), JAAP-L30 - GROUP 66A, JAAP-L31 - 
EXTRACTION PITS, JAAP-L32 - GROUP 60, JAAP-L33 - PVC AREA, JAAP-L34 - FORMER 
BURNING AREA, JAAP-L35 - FILL AREA, JAAP-016 - MOTOR POOL AREA, JAAP-017 - LAUNDRY
FACILITY, JAAP-018 - HERBICIDE STORAGE AREA, JAAP-0L1 - GROUP 61  TNT - RIDGE & 
FURROW  SYSTEM, JAAP-0L2 - EXPLOSIVE BURNING GROUND, JAAP-0L3 - DEMO AREA)

(JAAP-014 - FORMER POND AREA, JAAP-015 - FORMER SEWAGE TREATMENT PLANT, JAAP-
016 - MOTOR POOL AREA, JAAP-017 - LAUNDRY FACILITY, JAAP-018 - HERBICIDE STORAGE 
AREA)

(JAAP-007 - M7 - RED WATER AREA SOUTH OF TNT DITCH, JAAP-009 - NORTHERN ASH PILE, 
JAAP-011 - M11 LANDFILL, JAAP-L21 - SANITARY LANDFILL)

Past Phase Completion Milestones
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 ScheduleIRP

1995

1996

1997

1998

1999

2000

2001

2002

2003

2004

RI/FS

RI/FS

IRA

IRA

RI/FS

RD

RI/FS

RA(C)

RA(C)

RI/FS

RD

LTM

RD

RA(C)

PA

RA(C)

RA(C)

RI/FS

LTM

(JAAP-L12 - DOYLE LAKE AREA, JAAP-L13 - GROUP 68, JAAP-L18 - GROUP 8, JAAP-L20 - 
GROUP 20, JAAP-L21 - SANITARY LANDFILL, JAAP-L22 - GROUP 25 RAILROAD 
CLASSIFICATION YARD, JAAP-L24 - GROUP 29, JAAP-L25 - GROUP 62, JAAP-L26 - GROUP 63, 
JAAP-L27 - GROUP 64, JAAP-L28 - GROUP 65, JAAP-L29 - RCRA HAZARDOUS STORAGE 
(GROUP 66), JAAP-L30 - GROUP 66A, JAAP-L31 - EXTRACTION PITS, JAAP-L33 - PVC AREA, 
JAAP-L35 - FILL AREA, JAAP-L34 - FORMER BURNING AREA)

(JAAP-L15 - GROUP 5, JAAP-L17 - GROUP 7, JAAP-L19 - GROUP 9, JAAP-L32 - GROUP 60)

(JAAP-008 - ACID MANUFACTURING AREA)

(JAAP-001 - SOUTHERN ASH PILE, JAAP-006 - M6 TNT DITCH COMPLEX, JAAP-0L2 - 
EXPLOSIVE BURNING GROUND)
(JAAP-0L6 - GROUP 70 - MOTOR POOL)

(JAAP-0L6 - GROUP 70 - MOTOR POOL)

(JAAP-001 - SOUTHERN ASH PILE, JAAP-005 - M5 - TETRYL PRODUCTION AREA, JAAP-006 - 
M6 TNT DITCH COMPLEX, JAAP-007 - M7 - RED WATER AREA SOUTH OF TNT DITCH, JAAP-008 
- ACID MANUFACTURING AREA, JAAP-009 - NORTHERN ASH PILE, JAAP-010 - TOLUENE TANK 
FARMS (3), JAAP-011 - M11 LANDFILL, JAAP-013 - M13 GRAVEL/EXCAVATION PITS, JAAP-0L4 - 
L4 LANDFILL AREA, JAAP-L11 - TEST SITE, JAAP-L16 - GROUP 6)
(JAAP-0L6 - GROUP 70 - MOTOR POOL)

(JAAP-005 - M5 - TETRYL PRODUCTION AREA, JAAP-008 - ACID MANUFACTURING AREA, 
JAAP-010 - TOLUENE TANK FARMS (3))
(JAAP-GWM - INSTALLATION-WIDE LTM)

(JAAP-001 - SOUTHERN ASH PILE, JAAP-005 - M5 - TETRYL PRODUCTION AREA, JAAP-006 - 
M6 TNT DITCH COMPLEX, JAAP-007 - M7 - RED WATER AREA SOUTH OF TNT DITCH, JAAP-008 
- ACID MANUFACTURING AREA, JAAP-009 - NORTHERN ASH PILE, JAAP-010 - TOLUENE TANK 
FARMS (3), JAAP-011 - M11 LANDFILL, JAAP-013 - M13 GRAVEL/EXCAVATION PITS, JAAP-0L4 - 
L4 LANDFILL AREA, JAAP-L11 - TEST SITE, JAAP-L16 - GROUP 6, JAAP-L17 - GROUP 7)

(JAAP-010 - TOLUENE TANK FARMS (3))

(JAAP-GWM - INSTALLATION-WIDE LTM)

(JAAP-GWM - INSTALLATION-WIDE LTM, JAAP-L11 - TEST SITE, JAAP-L17 - GROUP 7)

(PBC at Joliet - PBC)

(JAAP-007 - M7 - RED WATER AREA SOUTH OF TNT DITCH)

(JAAP-L16 - GROUP 6)

(JAAP-0L5 - SALVAGE YARD)

(JAAP-007 - M7 - RED WATER AREA SOUTH OF TNT DITCH, JAAP-008 - ACID MANUFACTURING
AREA)
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 ScheduleIRP

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates
Site ID ROD/DD Title ROD/DD Date

Schedule for Next Five-Year Review: 2014

204309Estimated Completion Date of IRP at Installation (including LTM phase):

Site Name

Final RA(C) Completion Date: 201003

2004

2005

2006

2007

2008

2010

RI/FS

RD

RA(C)

RA(C)

RA(C)

IRA

RA(O)

RA(C)

RA(C)

RA(O)

(JAAP-002 - EXPLOSIVE BURNING GROUNDS, JAAP-003 - FLASHING GROUNDS, JAAP-004 - 
LEAD AZIDE AREA, JAAP-012 - SELLITE MANUFACTURING AREA, JAAP-0L7 - GROUP 1, JAAP-
0L8 - GROUP 2, JAAP-0L9 - GROUP 3, JAAP-L10 - GROUP 3A, JAAP-L14 - GROUP 4 - FUSE 
PRODUCTN/SMOKELESS POWDER, JAAP-L23 - DISPOSAL PIT AT GROUP 27, JAAP-0L1 - 
GROUP 61  TNT - RIDGE & FURROW  SYSTEM, JAAP-0L2 - EXPLOSIVE BURNING GROUND, 
JAAP-0L3 - DEMO AREA)

(JAAP-002 - EXPLOSIVE BURNING GROUNDS, JAAP-003 - FLASHING GROUNDS, JAAP-004 - 
LEAD AZIDE AREA, JAAP-012 - SELLITE MANUFACTURING AREA, JAAP-0L5 - SALVAGE YARD, 
JAAP-0L7 - GROUP 1, JAAP-0L8 - GROUP 2, JAAP-0L9 - GROUP 3, JAAP-L10 - GROUP 3A, 
JAAP-L14 - GROUP 4 - FUSE PRODUCTN/SMOKELESS POWDER, JAAP-L23 - DISPOSAL PIT AT 
GROUP 27, JAAP-0L1 - GROUP 61  TNT - RIDGE & FURROW  SYSTEM, JAAP-0L2 - EXPLOSIVE 
BURNING GROUND, JAAP-0L3 - DEMO AREA)
(JAAP-006 - M6 TNT DITCH COMPLEX)

(JAAP-0L7 - GROUP 1, JAAP-0L8 - GROUP 2, JAAP-0L9 - GROUP 3, JAAP-L10 - GROUP 3A, 
JAAP-L14 - GROUP 4 - FUSE PRODUCTN/SMOKELESS POWDER, JAAP-0L1 - GROUP 61  TNT - 
RIDGE & FURROW  SYSTEM)

(JAAP-001 - SOUTHERN ASH PILE, JAAP-002 - EXPLOSIVE BURNING GROUNDS, JAAP-003 - 
FLASHING GROUNDS, JAAP-004 - LEAD AZIDE AREA, JAAP-009 - NORTHERN ASH PILE, JAAP-
011 - M11 LANDFILL, JAAP-012 - SELLITE MANUFACTURING AREA, JAAP-013 - M13 
GRAVEL/EXCAVATION PITS, JAAP-0L4 - L4 LANDFILL AREA, JAAP-0L5 - SALVAGE YARD, JAAP-
L23 - DISPOSAL PIT AT GROUP 27, JAAP-0L2 - EXPLOSIVE BURNING GROUND)

(JAAP-0L3 - DEMO AREA)

(JAAP-004 - LEAD AZIDE AREA)

(JAAP-0L3 - DEMO AREA)

(PBC at Joliet - PBC)

(PBC at Joliet - PBC)
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JOLIET AAP IRP Schedule

LTM

LTM

LTM

LTM

LTM

1

1

1

1

1

1

1

1

1

0

1

1

1

1

0

1

1

1

1

0

1

1

1

1

0

1

1

1

1

1

JAAP-011

JAAP-013

JAAP-0L3

JAAP-GWM

PBC at Joliet

M11 LANDFILL

M13 GRAVEL/EXCAVATION PITS

DEMO AREA

INSTALLATION-WIDE LTM

PBC

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

PHASE

PHASE

PHASE

PHASE

PHASE

FY14

FY14

FY14

FY14

FY14

FY15

FY15

FY15

FY15

FY15

FY16

FY16

FY16

FY16

FY16

FY17

FY17

FY17

FY17

FY17

FY18

FY18

FY18

FY18

FY18

FY19+

FY19+

FY19+

FY19+

FY19+

= phase underway
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JOLIET AAP

Military Munitions Response Program
Non-BRAC Excess
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 SummaryMMRP
Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count: 6/1

Installation Site Types with Future and/or Underway Phases
3

1

1

Burn Area

Open Burning/Open Detonation (OB/OD)

Unexploded Munitions/Ordnance

Most Widespread Contaminants of Concern

Munitions and explosives of concern (MEC)

Media of Concern

Soil

200304

201904/201904

204309

Year of MMRP Inception:

Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):

Date of MMRP completion including Long Term Management (LTM):

(JAAP-001-R-01, JAAP-002-R-01, JAAP-004-R-01)

(JAAP-001-R-03)

(JAAP-001-R-02)

Completed Remedial Actions (Interim Remedial Actions / Final Remedial Actions (IRA/FRA))

IRA

IRA

IRA

DEMOLITION AREA (L3)

EXPLOSIVE BURNING 
GROUND 1 (L2)
FORMER BURNING AREA 
(L34)

2008

2008

2008

TBD

TBD

TBD

Site Name Action FY CostRemedy

UXO CLEARANCE

UXO CLEARANCE

UXO CLEARANCE

Site ID
JAAP-001-
R-01
JAAP-002-
R-01
JAAP-004-
R-01

Duration of MMRP



Final JOLIET AAP Installation Action Plan - 35

 Contamination AssessmentMMRP

Contamination Assessment Overview

JAAP-001-R-02 is expected to require site clearance. LTM and five-year reviews will be performed as required for all MMRP 
sites.

Cleanup Exit Strategy

The main concern of the Military Munitions Response Program (MMRP) is to ensure that the lands are safe for their intended 
public re-use. The five sites in the program have been transferred or will transfer to the USDA (US Forest Service) and are to be 
included in the Midewin National Tallgrass Prairie. As such, MEC clearance is required.



All five sites were associated with various open burning (OB)/open detonation (OD) operations. Sites JAAP-001-R-01, JAAP-
001-R-02, and JAAP-002-R-01 are buffer areas around what were active OB/OD grounds. Site JAAP-004-R-01 was a series 
of burning pads. Site JAAP-001-R-03 is the capped area within L3 and will provide a site for removing the capped area.



The concern at sites JAAP-001-R-01, JAAP-001-R-02, and JAAP-002-R-01 is that burning operations within the active 
areas may have caused items to be scattered outwardly. This can occur if any munitions "pop" during the burn, causing an 
adjacent item to become airborne. There is known ordnance scrap in boundary areas.



The concern at JAAP-004-R-01 stems from intact cases of non-metallic ordnance items being located there. Conventional 
ordnance detection practices may have failed to locate non-metallic items.



Three of the five sites have undergone and passed investigations that addressed the potential for soil or groundwater 
contamination.



In September 2002, the closed, transferring, or transferred (CTT) range inventory was completed.



In May 2005, the site inspection (SI) was completed for JAAP-001-R-01, JAAP-002-R-01, and JAAP-004-R-01. These three 
sites were recommended for further RA. A contract was awarded and the necessary responses were completed.



JAAP-001-R-02, established in January 2008, is the result of physical observation of MEC beyond the boundaries set for 
JAAP-001-R-01 and JAAP-002-R-01 during the interim remedial action (IRA) of those two sites. The SI for JAAP-001-R-02 
was completed in fall of 2009.  The RI is currently underway for this site.



JAAP-001-R-03 was established in 2011. This site is the capped area within IRP site L3. This site was created to spend MMRP 
money on just the MEC capped area of L3, therefore differentiating the fact that the rest of L3 is not in need of attention.
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2001

2002

2005

2008

2009

2010

2011

Ordnance Removal and Site Characterization (ORSC) 
Report

Final Closed, Transferring and Transferred Range 
Inventory

Final SI, MMRP

Final, Historical Records Review Addendum

Final Site Inspection Addendum Work plan

Final Site Inspection Addendum Report

L3 Site Specific Final Report

L2 Site Specific Final Report

L34 Site Specific Final Report

MMRP RI Workplan JOAAP-001-R-02

US Army Engineering and 
Support Center

e2M

e2M

Malcom Pirnie

Malcom Pirnie

Malcolm Pirnie

MKM

MKM

MKM

Advent

SEP-2001

SEP-2002

MAY-2005

NOV-2008

FEB-2009

SEP-2009

MAY-2010

MAY-2010

MAY-2010

NOV-2011

Previous StudiesMMRP

Title Author Date
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JOLIET AAP

Non-BRAC Excess

Site Descriptions
Military Munitions Response Program
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CLEANUP/EXIT STRATEGY
Closeout documentation will be awarded in a 2013 contract to document LUCs as the selected remedy. LTM will continue. All five-
year reviews will be completed with the installation-wide five-year review.




SITE DESCRIPTION

STATUS

Contaminants of Concern: Munitions and explosives of concern 
(MEC)

Media of Concern: Soil

Phases           Start            End     
PA...................
SI.....................
RI/FS...............
IRA..................
LTM.................

200304........
200309........
200709........
200510........
200810........

200305
200505
200809
200809
204309

RIP Date: N/A

RC Date: 200809

This 25-acre site consists of a buffer of about 200 feet surrounding the demolition area site in the west central portion of the LAP 
area that was used from 1940 to 1975. The area is of concern because of the possibility of kick-out from demolition operations.



The demolition area was used for OB of combustible refuse and munitions crates and was also the location of a fire training area 
consisting of less than one acre.



During the ordnance removal and site characterization study, one-half of a BLU-26/B munition was discovered as well as 30 other 
unexploded ordnance (UXO) items including 40 millimeter (mm) rifle grenades, M-T83 PD fuses, 57mm projectiles, 155mm 
projectiles, and 105mm projectiles. The site characterization was not completed, so there is a possibility that more UXO are present 
at this site. This MMRP site surrounds the site identified under the AEDB-R program as JAAP-L3 and is currently undeveloped. It is
scheduled to transfer to the USDA.



In 2007, an IRA was undertaken and site work was completed in FY07. A 1 ft clearance across the site was completed. Reporting 
was completed in FY08.



To complete proper closure under CERCLA, a desktop RI/FS will be completed to summarize the work completed on the site and 
document LUCs as the selected remedy. A DD will follow as well as an LTM plan. The RI/DD is going to be awarded in 2013.



The five-year review is going to be included in the installation-wide five-year review, which is tracked under JAAP-GWM.

Regulatory Driver: CERCLA

Parcel: NONE

Site ID: JAAP-001-R-01
Site Name: DEMOLITION AREA (L3)

MRSPP Score: No longer required
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CLEANUP/EXIT STRATEGY
Pending the results of the RI, the following actions may be required:  

     -an FS, 

     -a RD, 

     -a MEC RA, 

     -ICs, and

     -five-year reviews.



The MRSPP score for this site was reviewed.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Munitions and explosives of concern 
(MEC)

Media of Concern: Soil

Phases           Start            End     
PA...................
SI.....................
RI/FS...............
RD...................
RA(C)..............

200710........
200803........
200910........
201701........
201709........

200711
200909
201706
201708
201903

RIP Date: N/A

RC Date: 201904

In 1999 an engineering evaluation/cost analysis (EE/CA) was prepared which recommended clearing a 200-foot buffer around IRP 
sites JAAP-0L2 and JAAP-0L3. The EE/CA was implemented; the findings and recommendations of the EE/CA were carried 
through the initial MMRP process.



The L2-L3 extended buffer is the result of physical observation of MEC beyond the boundaries set for JAAP-001-R-01 and 
JAAP002-R-01 during the IRA of those two sites. Based on the types of munitions found at the installation restoration (IR) and 
munitions response (MR) sites, and the perimeters of the IR sites, a blast distance diagram was constructed. This resulted in an 
area of approximately 396 acres which does not include either the IR or MR sites inside this newly established site.



Both contractor and USACE personnel walked the property and have found MEC similar to that found at both the IR and MR sites.


The SI was completed in September 2009 and recommended approximately 200 acres for further study.  



An RI is underway and due to be completed in FY14. The length of the RI has been extended to increase the acreage back to 396, 
based on the fieldwork of the 200 acres. The FS through DD is expected to be awarded in FY15. RD and RA(C) are anticipated to 
be awarded as options to the FS contract.  1 ft UXO clearance, based on future land use, is anticipated.  LTM is anticipated, but will 
be added when the findings of the study phase are more complete.

Regulatory Driver: CERCLA

Parcel: NONE

Site ID: JAAP-001-R-02
Site Name: L2-L3 Extended Buffer

MRSPP Score: 03
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CLEANUP/EXIT STRATEGY
The Army is in the process of determining if removal of the capped area is feasible. LTM under any condition will re-engage under
the IRP site once MMRP work is done.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Munitions and explosives of concern 
(MEC), Munitions constituents (MC)

Media of Concern: Soil

Phases           Start            End     
PA...................
SI.....................
RI/FS...............
IRA..................

200606........
200606........
201201........
201303........

200607
200712
201712
201712

RIP Date: N/A

RC Date: 201712

This MMRP site addresses the munitions aspect of the Joliet L3 capped area. In 2007, it was determined that seven acres of IRP 
site L3 contained MEC and material presenting potential explosive hazard (MPPEH) at a higher density than the rest of the site. The
remainder of the site was undergoing a one-foot removal action to address MEC that was deposited during OB/OD operations. 
When approaching these seven acres, the amount of metallic debris had increased such that a one-foot clearance would no longer 
be sufficient to address MEC concerns. Due to the limited technology at the time, the decision was made to cap this area of higher 
density material. The RA (cap) was captured under site JAAP-0L3.



Fill material from the popping furnace was placed over the seven acres as a soil cover and then the area was capped. The soil 
cover was certified as munitions debris and scrap (MDAS) prior to placement.



In 2011, heavy rains compromised the edge of the cap that runs along Prairie Creek. The Army will award a contract in FY13 to 
include removal of the capped area. Once the soil and MEC are removed, LTM will continue under the IRP site.

Regulatory Driver: CERCLA

Parcel: NONE

Site ID: JAAP-001-R-03
Site Name: Capped L3 Area

MRSPP Score: 04
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CLEANUP/EXIT STRATEGY
Closeout documentation will be awarded in a 2013 contract to document LUCs as the selected remedy. LTM will continue. All five-
year reviews will be completed with the installation-wide five-year review.


SITE DESCRIPTION

STATUS

Contaminants of Concern: Munitions and explosives of concern 
(MEC)

Media of Concern: Soil

Phases           Start            End     
PA...................
SI.....................
RI/FS...............
IRA..................
LTM.................

200304........
200309........
200709........
200510........
200810........

200305
200505
200809
200809
204309

RIP Date: N/A

RC Date: 200809

This site of approximately 22 acres consists of a band of about 200 feet surrounding the explosive burning ground in the west 
central portion of the LAP area. The area was used between 1940 and 1975 and is of concern because of the possibility of kick-out 
from the burning grounds.



The explosive burning ground was used for the open combustion of munitions and explosive wastes and also contained popping 
furnaces and oil disposal pits.



The burning grounds were suspected of containing BLU-26/B sub-munitions; however, only miscellaneous parts were located 
during the ordnance removal and site characterization study. During the site characterization, 92 additional UXO items were 
discovered including M48 nose fuses, M66 base fuses, miscellaneous fuse boosters, and 75mm projectiles. The site 
characterization was not completed, so there is a possibility that more UXO is present.  This site is intended to transfer to the USDA.


In 2007, an IRA was undertaken and site work was completed in FY07.  The site was cleared to 1 ft. Reporting was completed in 
FY08.



To complete proper closure under CERCLA, a RI/DD will be awarded in FY13 and document LUCs as the selected remedy. 



The five-year review is going to be included in the installation-wide five-year review, which is tracked under JAAP-GWM.

Regulatory Driver: CERCLA

Parcel: NONE

Site ID: JAAP-002-R-01
Site Name: EXPLOSIVE BURNING GROUND 1 (L2)

MRSPP Score: No longer required
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CLEANUP/EXIT STRATEGY
Closeout documentation will be awarded in a 2013 contract to document LUCs as the selected remedy. LTM will continue. All five-
year reviews will be completed with the installation-wide five-year review.


SITE DESCRIPTION

STATUS

Contaminants of Concern: Munitions and explosives of concern 
(MEC)

Media of Concern: Soil

Phases           Start            End     
PA...................
SI.....................
RI/FS...............
IRA..................
LTM.................

200304........
200309........
200709........
200510........
200810........

200305
200505
200809
200809
201609

RIP Date: N/A

RC Date: 200809

This site covers approximately 4.5 acres in the central portion of the LAP area. It was used to burn raw explosives and backfill 
materials. During the ordnance removal and site characterization study, ceramic items believed to be the bodies of nonmetallic 
mines containing explosive residues were located. Although UXO was not located during the study, 15 related scrap items were 
located consisting of ceramic and glass M5 mines, and nose and base fuses. Less than 10 percent of this site was cleared, so there
is a possibility that UXO may still be present. The site is identified under the AEDB-R program as JAAP-L34 and required NFA 
relative to hazardous, toxic, and radiological waste (HTRW). The site is scheduled to transfer to the USDA.



In 2007, an IRA was undertaken and site work was completed in FY07. Reporting was completed in FY08.  No MEC was found.



To complete proper closure under CERCLA, a desktop RI/FS will be completed to summarize the work completed on the site and 
document NFA as the selected remedy. A DD will follow. The work will be awarded in FY13 and completed in January 2016.

 This site will be an NFA site in the installation-wide five-year review.

Regulatory Driver: CERCLA

Parcel: NONE

Site ID: JAAP-004-R-01
Site Name: FORMER BURNING AREA (L34)

MRSPP Score: No longer required
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JAAP-003-R-
01

TRAINING AREA 7 200505 MMRP Final Site Inspection by e2M.

Site ID Site Name NFA Date Documentation

MMRP Site Closeout (No Further Action) Summary
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 ScheduleMMRP

Date of MMRP Inception: 200304

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates
Site ID ROD/DD Title ROD/DD Date
JAAP-001-R-02

JAAP-001-R-03

JAAP-004-R-01

JAAP-001-R-01

JAAP-002-R-01

Expanded Buffer Area DD

DD for JAAP-001-R-03

DD for 001R01, 002R01, and 004R01

DD for 001R01, 002R01, and 004R01

DD for 001R01, 002R01, and 004R01

20160915

20140915

20160115

20160115

20160115

Schedule for Next Five-Year Review: 2014

204309Estimated Completion Date of MMRP at Installation (including LTM phase):

L2-L3 Extended Buffer

Capped L3 Area

FORMER BURNING AREA (L34)

DEMOLITION AREA (L3)

EXPLOSIVE BURNING GROUND 1
(L2)

Site Name

Final RA(C) Completion Date: 201903

2003

2005

2006

2008

2009

PA

SI

PA

PA

SI

IRA

RI/FS

SI

(JAAP-001-R-01 - DEMOLITION AREA (L3), JAAP-002-R-01 - EXPLOSIVE BURNING GROUND 1 
(L2), JAAP-003-R-01 - TRAINING AREA 7, JAAP-004-R-01 - FORMER BURNING AREA (L34))

(JAAP-001-R-01 - DEMOLITION AREA (L3), JAAP-004-R-01 - FORMER BURNING AREA (L34), 
JAAP-002-R-01 - EXPLOSIVE BURNING GROUND 1 (L2), JAAP-003-R-01 - TRAINING AREA 7)

(JAAP-001-R-03 - Capped L3 Area)

(JAAP-001-R-02 - L2-L3 Extended Buffer)

(JAAP-001-R-03 - Capped L3 Area)

(JAAP-001-R-01 - DEMOLITION AREA (L3), JAAP-002-R-01 - EXPLOSIVE BURNING GROUND 1 
(L2), JAAP-004-R-01 - FORMER BURNING AREA (L34))
(JAAP-001-R-01 - DEMOLITION AREA (L3), JAAP-002-R-01 - EXPLOSIVE BURNING GROUND 1 
(L2), JAAP-004-R-01 - FORMER BURNING AREA (L34))

(JAAP-001-R-02 - L2-L3 Extended Buffer)

Past Phase Completion Milestones
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LTM

RI/FS

RD

RA(C)

RI/FS

IRA

LTM

LTM

1

1

0

0

1

1

1

1

1

1

0

0

1

1

1

1

1

1

1

0

1

1

1

0

1

0

0

1

1

1

1

0

1

0

0

1

0

0

1

0

1

1

0

0

1

1

1

1

JAAP-001-R-01

JAAP-001-R-02

JAAP-001-R-03

JAAP-002-R-01

JAAP-004-R-01

DEMOLITION AREA (L3)

L2-L3 Extended Buffer

Capped L3 Area

EXPLOSIVE BURNING GROUND 1 
(L2)

FORMER BURNING AREA (L34)

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

PHASE

PHASE

PHASE

PHASE

PHASE

FY14

FY14

FY14

FY14

FY14

FY15

FY15

FY15

FY15

FY15

FY16

FY16

FY16

FY16

FY16

FY17

FY17

FY17

FY17

FY17

FY18

FY18

FY18

FY18

FY18

FY19+

FY19+

FY19+

FY19+

FY19+

= phase underway



Final JOLIET AAP Installation Action Plan - 46

Community Involvement

Technical Review Committee (TRC):

Restoration Advisory Board (RAB):

None

RAB established 1995

Potential TAPP: N/A

Additional Community Involvement Information 

Community involvement was initiated with the TRC that began in July 1988, after the manufacturing area was placed on the 
NPL. The TRC was replaced with a RAB that began in December 1995 and met monthly until June 1999. The RAB then 
met bimonthly through September 2007.



The mission of the RAB is to:

- represent the community by facilitating communications and coordination between the community and the appropriate 
government agencies in the environmental cleanup of the JOAAP; 

- critically review and comment on pertinent environmental cleanup documents; 

- make recommendations to the US Army and other appropriate governmental agencies regarding cleanup methods and 
priorities; and 

- encourage public participation in accomplishing these goals.



Past meeting activities have included several installation tours, media coverage (radio, television, newspaper) an open 
house, special training events, and guest speakers. Individual RAB members participated in the first IAP workshop, Region 
V RAB forum, Defense Environmental Restoration Program (DERP) workshops, public speaking engagements, and radio 
and newspaper interviews. 



Several RAB members participated in ecological and human health workgroups formed to finalize interim ROD issues.



A RAB meeting is called annually. An adjournment meeting will be held after the final land transfer. The last RAB meeting 
was September 2009. The next RAB meeting will occur in FY13.

Current Technical Assistance for Public Participation (TAPP): N/A
TAPP Title: N/A

RAB Adjournment Date: 
RAB Adjournment Reason:

Administrative Record is located at 

Joliet Army Ammunition Plant

Administrative Building 

29401 South Route 53 

Wilmington, IL 60481

(815)423-2870 

Information Repository is located at 
Joliet Army Ammunition Plant

Administrative Building 

29401 South Route 53 

Wilmington, IL 60481

(815)423-2870 

Community Involvement Plan (Date Published): 201102
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